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Contract Description:

Six bridges will be constructed between Fairview Road and Perry
Street at the following locations:

NSC over Fairview Road (northbound only)
NSC over Market Street (northbound only)
NSC over Parksmith/BNSF Railroad (northbound only)
Shady Slope Road over the NSC
Shady Slope Road over US 2
o Perry Street over the NSC

Planned Advertisement Date: Fall 2005

Actual Ad Date: February 27, 2006

Re-advertised Date: May 30, 2006

Contract Funds: $16 million - All Nickel funds
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BRIDGE

Although this contract was advertised on February 27, 2006 and
bids were opened on April 19, 2006; only one bid was received and
it was significantly higher than the engineer’s estimate. The De-
partment rejected the bid and the project was re-advertised on May
30, 2006. New bids will be opened on July 13, 2006.

Interesting Facts:

e Constructs six bridges with a combined deck area of 94,570 square feet.
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Current Status: Progress:

Acquisition of easements and permits from Burlington Northern Santa Fe
Railway (BNSF)

for the Parksmith/BNSF Railroad Bridge have been finalized.




